

WORK PLAN

In the next page is our work plan for Sprint 1, as taken from our GitHub Project page.

It includes:

- The name and number of each task (“issues”)
- Their priority (ranked between **High**, **Medium**, and **Low**)
- Their target completion date
- The estimate (given in hours)
- The people who worked on this task (“assignees”)
- The task’s status (Backlog, Ready, In Progress, In Review, Done)
- Sub-task progress

More detailed information about our team’s DoRs, DoDs, and overall workflow is given in our wiki, under the “Team Process & Workflow” page.

Notes:

- The screenshot of our work plan below was taken on 27/09/2026, hence why most tasks are marked as Done.
 - This work plan only includes items from Sprint1; by looking at the live project page, we can see all the other items planned for future sprints.
 - To see a better representation of when tasks were worked on, our GitHub Project page includes a Gantt Chart (“roadmap”) that outlines both the start and end date of each task.
-

Title		...	Priority	...	Target... ⌵↑	...	Estimate	...	Assignees	...	Status	...	Sub-issues progress	...
1	▼	✔	Team Process Definition #7		High	▼	Sep 21, 2026	0	 doryan-gonin	▼	Done	▼	3 / 3 100%	
		✔	Create GitHub project #10		High	▼	Sep 21, 2026	1	 doryan-gonin	▼	Done	▼		
		✔	Refactor repo rules to reflect workflow #11		High	▼	Sep 21, 2026	0.1	 doryan-gonin	▼	Done	▼		
		✔	Create GitHub PR template #12		High	▼	Sep 21, 2026	0.2	 doryan-gonin	▼	Done	▼		
2	▼	✔	README: Technologies #3		High	▼	Sep 23, 2026		 doryan-gonin,  EkoCandys24,  laripo,  ron1208, and  vshkuratov4	▼	Done	▼	2 / 2 100%	
	▼	✔	Decide on technologies to use #14		High	▼	Sep 24, 2026	1	 doryan-gonin,  EkoCandys24,  laripo,  ron1208, and  vshkuratov4	▼	Done	▼	3 / 3 100%	
		✔	FIX: Rebase branches to correct conflicts #32		Medium	▼	Sep 23, 2026	0.8	 doryan-gonin	▼	Done	▼		
		✔	FIX: Tech Stack conflict #33		Low	▼	Sep 23, 2026	0.1	 doryan-gonin	▼	Done	▼		
		🔗	FIX: Fix PR text to align with template #34		Low	▼	Sep 23, 2026	0.1	 EkoCandys24	▼	Done	▼		
		✔	Refactor README #15		Medium	▼	Sep 26, 2026	1.5	 doryan-gonin	▼	Done	▼		
3		✔	Set up backend #18		High	▼	Sep 23, 2026	4	 laripo	▼	Done	▼		
4		🔗	Update issue templates #19			▼	Sep 23, 2026	0.2	 doryan-gonin	▼	Done	▼		
5		✔	ADD: Setup Frontent Framework #43		Medium	▼	Sep 24, 2026	1	 ron1208	▼	Done	▼		
6		✔	BUG: Email for auth is case sensitive #44		Medium	▼	Sep 26, 2026	0.5	 laripo	▼	Done	▼		
7	▼	✔	User stories #5		Medium	▼	Sep 27, 2026			▼	Done	▼	2 / 2 100%	
		✔	Prompt AI for 10 user stories #16		Medium	▼	Sep 22, 2026	1	 doryan-gonin and  laripo	▼	Done	▼		
		✔	Add 5 human user stories #17		Medium	▼	Sep 27, 2026	2	 doryan-gonin,  EkoCandys24,  laripo,  ron1208, and  vshkuratov4	▼	Done	▼		
8	▼	🟢	Sprint Planning #6		Medium	▼	Sep 27, 2026		 doryan-gonin	▼	In progress	▼	0 / 1 0%	
		🟢	Format Sprint 1 deliverables #54		Low	▼	Sep 27, 2026	2	 doryan-gonin	▼	In progress	▼		
9	▼	🔴	US-02: Candidate Profile Management #21		High	▼	Sep 27, 2026			▼	Backlog	▼	1 / 2 50%	
		✔	US-02.02: Profile Management Backend #47		High	▼	Sep 26, 2026	3	 laripo	▼	Done	▼		
		🟢	US-02.01: Create profil management page UI #39		Medium	▼	Sep 27, 2026	2	 EkoCandys24 and  ron1208	▼	In progress	▼		
10	▼	🟢	US-01: User Reg and Auth #20		High	▼	Sep 27, 2026			▼	Backlog	▼	3 / 5 60%	
		✔	US-01.03: Backend signup page #38		High	▼	Sep 24, 2026	2	 laripo	▼	Done	▼		
		✔	US-01.02: Backend login page #37		High	▼	Sep 25, 2026	3	 doryan-gonin	▼	Done	▼		
		🟢	US-01.01: UI signup and login pages #36		Medium	▼	Sep 27, 2026	2	 vshkuratov4	▼	In progress	▼		
		🟢	US-01.04: Fix issues with auth #45		Medium	▼	Sep 27, 2026	2.5	 vshkuratov4	▼	In progress	▼		
		✔	US-01.05: Fix API endpoints that don't use aut... #51			▼	Sep 27, 2026	1	 laripo	▼	Done	▼		