MEETING MINUTES

Meeting N°	03
Date	02/11/26
Time	16:15 – 17:15
Attendance	Doryan, Thomas, Candys

Talking Points

- **Remaining Tasks** -------- Which tasks from Sprint 2 are still unfinished, left to improve on
- **Sprint Organization** ---------- What are the features and implementations of sprint 3
- **PR best practices** ---------- How to avoid merge conflicts and extra work

Decisions

- "Application Submission" frontend page (from Sprint 2) must be worked on in priority
- Candys already did a good part of the work for this page; she can continue on it and open a PR when done
- Application History was already done in Sprint 2
- "Analytics" (backend) is a crucial feature since those computations and datapoints will be used for the "AI suggested Postings" feature; Doryan will work on it in priority
- Deployment will dictate the AI model choice, it must be handled with priority
- Thomas will look into an adequate local model for our features [CHANGED]
- "Notifications" feature is lightweight, we can prioritize the other features
- Branches should be created for each feature (and split between backend and frontend) and deleted once merged. They should routinely be pulled locally and fast-forwarded to main when changes affect the current feature.
  This is to avoid merge conflicts and having to implement features that already are implemented in main.

Note:
The "PR best practice" point follows the closing of PR #93 and current (at the time) work on issue #94, later closed in PR #130 (which suffered from the same issues).