MEETING MINUTES

Meeting N°	01
Date	27/09/26
Time	16:00 – 18:15
Attendance	Everyone

Talking Points

- **Sprint 1 requirements** ---------- Reminder on AI logs
- **Work already done** ---------- All the necessary backend for sprint 1
- **Remaining work** ---------- Frontend for login and user pages
- **Deliverables** ---------- Work plan based on Project board, submission document

Decisions

- Vlad works on the frontend login page
- Ron and Candys work on the profil management page UI
- Doryan refactors README to reflect recent changes
- Thomas prepares the backend for resume handling (sprint 2)

Note:
This represents the first “formal” meeting we held.
However, we met on multiple other occasions during labs which allowed us to allocate tasks and progress on the project, which explains the fact that this meeting happened close to the sprint deadline.
For the detailed task allocation, one should refer to the GitHub Project Board.